



NRH - Rufe Snow Drive

July 25, 2011

Project Status Report #095

Weeks of July 11 – July 18, 2011

To:	From:	Subject:
Caroline Waggoner, P.E., C.F.M. City of North Richland Hills	G. Brad Tribble, P.E. Kimley-Horn	Rufe Snow Drive KHA No. 061092005

The following is a synopsis of the past two week’s effort and a forecast of what we plan to achieve in the next two weeks:

The past two weeks:

We received two additional Public Hearing comments on Monday, July 11th which were postmarked and sent to TxDOT prior to July 5th. These two comments were incorporated into the revised Comment Response form and Summary and Analysis document and sent to TxDOT on Wednesday, July 13th for review/approval.

We began production on the property description documents that will be used as part of the pre-appraisal and ROW negotiation/acquisition process.

We met with the City and the ROW agent on Thursday, July 14th to discuss the process and procedures for the ROW negotiations and acquisition stage of the project.

We drafted invitation documents for the Noise Workshop and tentatively scheduled the date of the Noise Workshop. The date, location and time of the Workshop will be finalized the week of August 25th.

Weeks of July 25 & August 1:

We will finalize the Noise Workshop invitation documents.

We will supply an updated ROW strip map to the City as well as draft property exhibits for the City’s review.

Copy to:		K:\LAC Roadway\061092005\Doc\StatusReports\StatusReport095.doc		
City of NRH Staff: Mike Curtis, P.E. Greg Van Nieuwenhuize, P.E. Mary Peters	City of Watauga Staff: Johnnie Reagan, P.E.	Kimley-Horn Staff: Jay VonAhsen, P.E. Sheri Holcombe Boyd, P.E. Misty Christian, P.E. Scott Arnold, P.E.	Bill Nygard Jake Reinig, E.I.T. John Fielder, RLA Ryan Delmotte, E.I.T.	TxDOT Staff: Oscar Chavez, P.E. Alireza Shafiye